CERES Subsystem Delivery Schedule - May 2006

Preliminary . CERESIib -
. Delivery to Release to . . New Certified
Subsystem Délivery Reason for Delivery Délivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
Instantaneous May 15 May 19 May 26 Support Terra Edition2B processing. warlock &
SARB magneto
(SCCR 626)
TISA Averaging April 28 May 19 May 26 | SCCP-like SRBAV G outputs. Thiswill be X warlock
(SCCR 624) new data products SRBAVG4 - 8. Beta
delivery.
TISA Averaging July Support Edition2D SRBAV G4 - 8 process- warlock
ing.
CERESIib Early July M odifications needed by TISA Averaging, warlock &
Clouds, Synoptic SARB, Inversion, and magneto
TISA Averaging.
TISA Averaging Early July Process TerraBeta TSI. X warlock
Clouds June 23 July 7 July 14 To process MODIS V005. Delivery needs X warlock
(SCCR 603) to bemade prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
Synoptic SARB Mid July Support Terra/Aqua Beta3 SY NI process- X warlock&
ing. magneto
Inversion Jduly 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Averaging Early August Support Terra/Aqua Beta3 SY N/AVG/ X warlock

ZAV G processing.
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TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC warlock
processing.

TISA Averaging Fall 2006 Agua SRBAVGL1 - SRBAVG3 warlock

TISA Averaging 2?7?2006 Support Terra/Aqua Edition2 TSI process- warlock
ing.

Clouds 7? Support TRMM VIRS-only processing of warlock
August 2001 forward.

TISA Gridding 7 PMOA delta delivery dealing with overlap warlock

file checking.
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